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Overview 
 
This section of the report is intended to provide an executive-level performance overview.  Unless 
otherwise noted, all information is as of September 2004. 
 
Included in this section are descriptions of significant accomplishments considered to have made the 
greatest contribution toward safe, timely, and cost-effective clean up; progress against the contract 
with RL; project cost summary analysis; and overviews of safety and critical issues that identify the 
high-level challenges to achieving cleanup progress. 
 

 

Top FY 2004 Accomplishments 
 

Nuclear Materials Stabilization and Disposition (Project 
Baseline Summary [PBS] RL-0011) 
 
The Plutonium Finishing Plant (PFP) Stabilization and Packaging Project was selected as the Project of 
the Year by the Columbia River Basin Chapter of the Project Management Institute on March 9, 2004.  
This award recognizes projects for superior performance and exemplary execution of project 
management.  In addition, the PFP Stabilization and Packaging Project also won Honorable Mention in 
the Secretary of Energy’s fourth annual Project Management Award program recognizing outstanding 
performance and management. 
 

Stabilization of Nuclear Materials 
 
Stabilization of nuclear materials was officially completed on February 12, 2004, one week ahead of 
the baseline schedule, but three and one-half months ahead of the Defense Nuclear Facility Safety 
Board Recommendation 2000-1 May 2004 milestone.  The stabilization project also completed $1.7M 
under budget. 
 

 
 
In addition, all 358 of the 3013 outer containers identified as having excess weld porosity were 
opened and repackaged as planned by May 27, 2004. 

g 
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Top FY 2004 Accomplishments (cont’d) 
 

Disposition Special Nuclear Material (SNM) 
 
All FH-controlled activities for the initial shipment of SNM from PFP to the 
Savannah River Site (SRS) were completed on October 9, 2003.  The initial 
shipment is on hold pending DOE authorization to ship. 
 
 
 
 
 

 
 
PFP received the fifth and final Interim Storage Cask (ISC) from the Fast Flux Test Facility (FFTF) in 
early December 2003.  In June 2004 the fuel in these five ISCs was downloaded into interim storage 
vaults and the empty ISCs were returned to FFTF to support Deactivation and Decommissioning 
(D&D). 
 
Tri-Party Agreement (TPA) milestone M-83-13, “Complete Repackaging of PFP Mixed Waste Residues 
and Ship to the Central Waste Complex,” was completed March 11, 2004, six weeks ahead of 
schedule. 
 

Disposition the PFP Facility 
 
In FY 2004 42 percent of the total legacy plutonium holdup material at PFP was removed and 41 
percent of the total legacy plutonium holdup material was dispositioned.  In addition, a total of 49 
glove boxes and/or open-faced hoods were declared “legacy and safeguards clean” in FY 2004.  
 
 
 
 
 
 
 
 
 
 
 
 
 

Spent Nuclear Fuel (SNF) Stabilization and Disposition 
(PBS RL-0012) 
 
Deactivation:  On August 20, 2004, FH completed the first grout pour in the K East Basin Discharge 
Chute, which initiated the removal of over 8 percent of the basin’s total water volume, thus satisfying 
the completion criteria for TPA Milestone M-034-23, “Initiate Full-Scale K East Basin Water Removal,” 
(due September 30, 2004).  

9975 Container being loaded 

Legacy plutonium 
holdup removal 

activities in glove box 
HC-7C and calciner 

disassembly in glove 
box HC-9B 
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Top FY 2004 Accomplishments (cont’d) 
 
Sludge Disposition:   
• An alternative to the interim storage of sludge at T Plant was developed and implemented that 

accelerates the final disposal of sludge at the Waste Isolation Pilot Plant (WIPP). 
• Removal of sludge from the K East Basin commenced with pumping of the North Load Out Pit 

(NLOP) sludge into a Large Diameter Container (LDC). 
• The first two of four containers for consolidating K East Basin sludge were installed in the K East 

Basin. 
 
Fuel Movement Activities:   
• Completed transfer of fuel from K East Basin to K West Basin on July 1, 2004. 
• Moved the last multi-canister overpack (MCO) of loadable fuel from K Basins on October 12, 2004. 
 

Solid Waste Stabilization and Disposition (PBS RL-0013) 
and Operate Waste Disposal Facility (PBS RL-0080) 
 
Transuranic (TRU) Waste Program:  Completed a total of 426 cubic meters (m3) of shipments to 
the WIPP in FY 2004.  A total of 758 m3 has been shipped to WIPP since shipping was initiated in  
July 2000. 
 
TRU Waste Retrieval:  Initiated the retrieval of suspect TRU waste at Hanford in FY 2004.  A total 
of 1,346 m3 of suspect TRU waste was retrieved in FY 2004, which is 500 m3 more than was planned. 
 
Mixed Low Level Waste (MLLW) Treatment:  FH has dispositioned a total of 3,150 m3 of MLLW, 
which was 48 m3 more than was planned.  FH completed covering the first layer in the mixed waste 
trench number 34 in July 2004. 
 
Waste Disposal Operations:  Unlined trench waste disposal at Hanford was terminated in response 
to the approval of the Waste Management Environmental Impact Statement Record of Decision in  
June 2004. 
 

Safeguards and Security (PBS RL-0020) 
 
Hanford Patrol Training:  Graduated two basic Security Police Officer (SPO) classes and one SPOIII 
class totaling a 30 percent growth in Patrol personnel.  Patrol certified two dozen exempt personnel as 
instructors.  The Patrol Training Academy commenced use of the Emergency Vehicle Operations 
Course and trained all SPOs without accident or injury. 
 
FFTF:  Planned, organized, and conducted the FFTF special nuclear material fuel shipments on or 
ahead of schedule enabling the plant to reduce security costs as quickly as possible.  Patrol moved its 
southern area operations from FFTF to the 200 East Area ahead of schedule, consolidating operations 
and reducing the footprint and infrastructure costs. 
 
Design Basis Threat (DBT):  Completed all scheduled FY 2004 DBT upgrade activity. 
 
Safety:  Recertified as a Department of Energy Voluntary Protection Program STAR Site. 
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Top FY 2004 Accomplishments (cont’d) 
 

Soil and Water Remediation Groundwater/Vadose Zone 
(PBS RL-0030) 
 
100-D Groundwater Treatment System:  A new treatment system to remediate high 
concentrations of chromium was designed, built, and put into operation in 19 weeks.  The new system 
receives groundwater with chromium concentrations about 10 times greater than the other 100 Area 
pump-and-treat (P&T) systems and reduces the level of concentration to below detection. 
  
Well Decommissioning:  A total of 94 wells were decommissioned in FY 2004, bringing the total 
number of wells that FH has decommissioned to 146.  The decommissioning of these wells 
eliminates a potential contamination pathway for recharge from the surface to the underlying 
aquifers. 
  
Well Drilling:  A total of 29 wells were drilled and completed for monitoring purposes in FY 2004.  
The majority of these wells satisfy TPA commitments for a compliant groundwater monitoring system 
for parts of the Hanford site.  Soil, water, and air samples were collected from some of these wells to 
aid in understanding the distribution and movement of contamination; development of conceptual 
models; and enhancement of remediation systems. 
 
Remediation of Groundwater:  In FY 2004 over 1.3 billion liters of contaminated groundwater 
were treated by five P&T systems, bringing the total volume of treated groundwater to almost 9 billion 
liters.  About 65 percent of this water was treated in the 100 Areas along the Columbia River; the 
other 35 percent was from the 200 West Area.   
 
100-D Automatic Chromium Analyzer:  Funded through DOE's Advanced Monitoring Systems 
Initiative, the analyzer automatically samples aquifer tubes along the shoreline of the 100-D area, 
analyzes the water for hexavalent chromium, and telemeters the data to a computer which can be 
remotely accessed.  The unit is completely self-contained, using solar panels for power.  It requires 
minimal maintenance and has been delivering useful data since FH personnel assisted in its 
installation in July 2004. 
 
Waste Sampling and Characterization Facility (WSCF):  As part of the WIPP Program (which 
involves the collection and analysis of head space gas samples from Hanford TRU waste drums 
destined for final underground storage at the WIPP facility in New Mexico), WSCF is required to pass 
an annual audit to be certified for this analytical work.  In addition, the lab also is required to 
participate in the Performance Demonstration Program (PDP) cycles, which requires successful 
analysis of a set of five gas samples of unknown composition.  The results from all eight national labs 
participating in the WIPP PDP analyses are compiled in an annual report and a score card is issued. 
The report gave the WSCF Laboratory a perfect score of 100 percent pass for Cycle 18A of the PDP.  
 

Nuclear Facility D&D, Remainder of Hanford (PBS RL-
0040); and Nuclear Facility D&D, River Corridor 
Contract Project (PBS RL-0041) 
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Top FY 2004 Accomplishments (cont’d) 
 

Deactivation and Decommissioning: 
 

 

 
Waste Site Remediation: 
 
As of September 30, 2004, completed TPA milestones for two Remedial Investigation (RI) Reports, 
one Feasibility Study (FS) and Proposed Plan, one RI/FS Work Plan, one Burial Ground Sampling and 
Analysis Plan, one preliminary remedial design, and three quarterly Burial Ground reports, investigated 
eight waste sites by drilling five boreholes and installing 65 direct-push holes to collect laboratory soil 
samples and geophysical logging data, and obtained regulatory approval of two RI/FS Work Plans.  
 

Reliability Projects: 
 
Project L-388, Replace 1,700 Feet of Deteriorated Four-inch Potable Water Line to 242A 
Evaporator/Waste Treatment Plant:   
This project designed and constructed a new potable water service in the 200 East Area.  The old 
water service was undersized and believed to be leaking into an environmentally-sensitive area.  
Approximately 60 underground utilities were located along the new pipeline path.  Transition to the 
new underground utilities was completed by January 29, 2004.  The project was completed  
February 13, 2004.  The new 12-inch line greatly improves the water quality and flow in this area.  

 
Project L-341, Reline 20-Inch Water Line S-Plant to Water Treatment Plant: 
This project designed and refurbished a significant portion of the potable and raw water lines between 
the S-Plant Complex and the 200 West Water Treatment Plant, utilizing the proven technology of 
mortar lining.  Approximately two miles of the most degraded raw-water line in the 200 Area were 
refurbished.  Construction on this project was completed April 30, 2004. 

 
  

233-S Demolition:  As of April 30, 2004, all 29 wall slabs were 
removed from the facility, thus completing demolition of the 233-
S/SA Facilities to “slab on grade”.  This was the first “open air” 
D&D of a high-hazard nuclear facility in the United States. 

B Laydown Construction Area Demolition:  As of 
September 30, 2004, completed demolition, debris shipping and 
disposal, and demobilization at the B Plant Laydown Yard and 
initiated project close-out activities. 

Mortar-Lining Project Selected for DOE Best-In-Class Award:  
A July 9, 2004, memo from Secretary of Energy Spencer Abraham 
announced the Hanford Site mortar-lining project was a recipient of the 
DOE 2004 Pollution Prevention Best-In-Class Award.  Mortar-lining is an 
environmentally-friendly and cost-effective innovative technique used to  
refurbish degraded water lines in-place for about half the cost of 
traditional replacement.  Mortar-lining protects the groundwater by 
stopping leaks and assuring water supplies to support remaining 
Hanford cleanup and D&D activities. 
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Top FY 2004 Accomplishments (cont’d) 
 

 
 
 

Nuclear Facility D&D, FFTF (PBS RL-0042) 
 
Interim Storage Cask (ISC) Transfers:  Twenty-two loaded ISCs were transferred from the 400 
Area Interim Storage Area (ISA) to the 200 Area ISA at the Canister Storage Building.  This activity 
was completed eight days ahead of schedule. 
 
Fuel Offload:  Five recycled ISCs were filled with washed fuel assemblies and shipped to the 200 
Area ISA.  This activity was completed 11 days ahead of schedule. 
 
Fuel Handling:  The movement of fifty-seven fuel assemblies from the Fuel Storage Facility to the 
Interim Decay Storage vessel was completed. 
 
Interim Examination and Maintenance Cell:  The disassembly of fuel assembly MFF-1 and 
loading of the fuel pins into Ident 69 pin containers and pin baskets was completed on July 9, 2004 
(22 days ahead of schedule). 
 
Sodium Flush of In-Containment Sodium-Potassium (NaK) Loops:  Sodium flush of the two 
in-containment NaK loops was completed on July 14, 2004.  The loops were then drained.  The 
remaining frozen sodium residuals will be maintained under an inert gas blanket until removal later in 
the project. 
 
Fuel Storage Facility (FSF) NaK Drain:  Drain and transfer of the FSF NaK into the storage vessel 
sodium was successfully completed.  Approximately 60 gallons of NaK were removed from the loop’s 
low point (in-vessel cooler) by inserting a flexible hose.  Subsequent testing confirmed that a flow 
path had been created, thus the loop is now in a condition that will allow safe and efficient cleaning of 
the residuals.   
 
Primary Sodium Drain:  Phase 1 of primary sodium drain was completed on August 18, 2004.  Over 
a period of ten days, the reactor vessel sodium level was reduced 16-1/2 feet, the three Heat 
Transport System loops were drained, and 74,900 gallons of sodium were transferred to the Sodium 
Storage Facility. 
 

Notable September Accomplishments 
 

Nuclear Materials Stabilization and Disposition (RL-011) 
 

Disposition SNM 
 
Completed disposition of an additional source/standard of miscellaneous nuclear materials, bringing 
the total nuclear materials shipped in support of the SNM de-inventory to 18. 

Project L-327, Install Bonneville Power Administration (BPA)-Provided 
Energy Efficient Pumps at 182B:  
This project designed and constructed a modern, energy efficient pumping system to 
replace the 50-year-old 100 Area Export Water Pumps and associated electrical 
system.  Three energy-efficient 2,400 volt motors/pumps (one 250 horse power and 
two 500 horse power) were installed at the 182B Pumping Facility.  An estimated 
savings of approximately 3,271,000 kilowatt hours per year has been calculated by 
the BPA with the implementation of this new pumping configuration.  Construction on 
this project was completed on July 29, 2004. 
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Notable September Accomplishments, continued 
 

Disposition the PFP Facility 
 
Active Remote Mechanical ‘A’ and ‘C’ Line crews finished plutonium holdup removals on glove boxes 
HA-7A, HC-18M, HC-230-C5, and the HC-5 conveyor glove box.  Inactive Remote Mechanical ‘A’ and 
‘C’ Line crews removed five polyjars of glove box sweeps from high radiation glove box HA-9A.  Glove 
box HA-7A was accepted by Safeguards as legacy clean, and the small remaining residual plutonium 
material was characterized as Attractiveness Level ‘E’. 
 
All field work associated with the Chemical Mitigation Project was completed in September 2004 
bringing an end to an effort that began in 1997. 
 

SNF Stabilization and Disposition (PBS RL-0012) 
 
Sludge Disposition:  SNF began removing debris from the NLOP.   FH completed installation of 
Tanks 1 and 2 into the technical view-pit entrance channels.  FH initiated flocculation skid electrical 
installation in the basin. 
 
Fuel Movement Activities:  SNF completed two MCO shipments containing eight metric tons of 
heavy metal (MTHM) from the K West Basin to the Cold Vacuum Drying Facility during September.  As 
of October 15, 2004, a cumulative total of 386 MCOs containing an estimated 2,093 MTHM have been 
shipped, leaving zero to be completed. 
 
MCO Welding at the Canister Storage Building:  SNF welded and “N” stamped 18 MCOs during 
September.  As of October 12, 2004, a cumulative total of 258 MCOs were welded and “N” stamped, 
which leaves 150 MCOs to be welded.  
 
Deactivation:  The final grout placement in the K East Basin Discharge Chute was completed on  
September 19, 2004.  Completion of the discharge chute grouting resulted in closing the K East Basin 
construction joint (the source of past basin leaks) and meeting TPA milestone M-034-23, “Initiate Full-
Scale K East Basin Water Removal,” ahead of schedule.  
 

Solid Waste Stabilization and Disposition (PBS RL-0013) 
and Operate Waste Disposal Facility (PBS RL-0080) 
 
T Plant:  FH completed the final shipment of Shippingport Spent Fuel from T Plant to the Canister 
Storage Building.  FH vented the first Kerr-McGee drum at T Plant. 
 
TRU Waste Retrieval:  A total of 167 m3 of suspect TRU waste was retrieved in September versus  
140 m3 planned.  FH completed TPA M-91-40 Milestone “Retrieve 1,200 m3 of Retrievably Stored 
Waste," four months ahead of schedule. 
 

Safeguards and Security (PBS RL-0020) 
 
Hanford Patrol Training:  A Mobile Training Team from the National Nuclear Security Institute 
conducted a Firearms Instructor Certification Program for Hanford Patrol exempt personnel.  As a 
result, Hanford Patrol now has 13 DOE-certified firearm instructors, giving Patrol greater flexibility for 
team training. 
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Notable September Accomplishments, continued 
 
Hanford Patrol:  Hanford Patrol successfully completed three force-on-force exercise scenarios. 
 

Soil and Water Remediation Groundwater/Vadose Zone 
(PBS RL-0030) 
 
Enhanced Access Penetration System Groundwater Well Installation:  The Enhanced Access 
Penetration System (EAPS) is an innovative technology that combines cone penetrometer technology 
(CPT) with a rotary drilling system to dramatically increase the capabilities of a basic CPT rig.  This 
system was developed at Hanford, through supplemental funding from DOE, specifically to access the 
subsurface and characterize carbon tetrachloride in the 200-W Area.  After successful demonstrations 
there and further refinement of the system, Groundwater Remediation Program funded the EAPS 
technology to install a small-diameter groundwater well in the 100-D Area to better characterize one 
of the two hexavalent chromium plumes.  This test was a success, reaching groundwater in 
approximately one day and installing a 1-inch-diameter polyvinyl chloride groundwater well in less 
than a day.  This is the first of these types of wells to be installed on the Hanford Site, and this test 
and subsequent groundwater sampling have shown this to be a cost-effective alternative to traditional 
groundwater monitoring wells. 
 
Water Lines Shutdown:  The 100-D Area pressurized water lines were taken out of service, 
eliminating a potential mechanism for transport of chromium contamination from the soils to the 
groundwater.  Approximately 13,275 feet or 2.5 miles of water piping has been removed from service, 
ranging in size from 1 to 12 inches in diameter.  
 

Nuclear Facility D&D, Remainder of Hanford (PBS RL-
0040); and Nuclear Facility D&D, River Corridor 
Contract Project (PBS RL-0041) 
 

Deactivation and Decommissioning: 
 
B Plant Laydown Yard:  As of September 30, 2004, completed demolition, debris shipping and 
disposal, and demobilization at the B Plant Laydown Yard and initiated project close-out activities.  
 
U Plant:  Transmitted the Feasibility Study and Proposed Plan for the U Plant Canyon Disposition 
Initiative to RL on September 20, 2004.   Public comment period on the U Plant Ancillary Facilities 
engineering evaluation/cost analysis ended September 25, 2004. 
  

Central Plateau Closure Project: 
 
FH issued the Central Plateau Closure Plan on September 29, 2004.  
 
River Corridor Closure (RL-0041):  Completed the 324 Building transformer change-out during 
the weekend of September 24-26, 2004.  FH completed Fuel Supply Shutdown Facility transfers to 
Bechtel Hanford, Inc., per RL’s letter of direction on September 30, 2004.  FH determined that the 
optimal approach for disposal of the entire 300 Area Uranium Fuel inventory was at the Mixed Waste 
Trench. 
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Notable September Accomplishments, continued 
 

Waste Site Remediation: 
 
BC Cribs and Trenches:  Completed High-Resolution Resistivity scans over the cribs at the BC Cribs 
and Trenches area on September 24, 2004; found contamination at similar depths as the trenches 
that have been previously scanned.  The goal of this Vadose Zone plume delineation study is to 
provide a three-dimensional integration of nitrate and technecium-99 beneath the waste sites. 
 
200 Area RI/FS Work:  Completed borehole drilling and sampling at the 216-S-20 Crib for the  
200-LW-1/200-LW-2 Chemical Laboratory Waste Group Operable Units on September 13, 2004.  This 
work supports TPA Milestone M-015-46A.   
 

Reliability Projects: 
 
A-8 Substation:  Completed definitive design on Project L-325, Replace the Main Site Electrical 
Power (A-8 Substation), on September 30, 2004.  The A-8 Substation provides electrical power to all 
Hanford Central Plateau facilities. 
 

Nuclear Facility D&D, FFTF (PBS RL-0042) 
 
ISC Transfers:  The final six loaded ISCs have been transferred from the 400 Area ISA to the 200 
Area ISA at the Canister Storage Building.  This activity was completed eight days ahead of schedule. 
 
Fuel Offload:  Two core component containers have been filled with washed fuel assemblies and are 
staged in the interim examination and maintenance cell in preparation for the arrival of new interim 
storage casks. 
 

Issues 
 

Nuclear Materials Stabilization and Disposition  
 

SNM De-inventory Delay:  Authorization to allow shipment of Hanford plutonium to the SRS, due 
August 30, 2004, has not been received.  The continued delay in authorization to ship will result in a 
delay in completion of the SNM de-inventory of the PFP complex.  The Record of Decision, a key 
document required by DOE prior to issuing an authorization for Hanford to ship SNM to SRS, is not 
expected until after November 2004. 
 

SNF Stabilization and Disposition  
 
The methodology of determining transuranic content of empty aluminum canisters removed from the 
basins and sent to the Environmental Restoration Disposal Facility is in question.  A task team is 
evaluating waste characterization methods. 
 
The baseline data Comprehensive Environmental Response, Compensation and Liability Act Record of 
Decision (ROD) amendment for the NLOP is scheduled for October 28, 2004.  Delays in the issuance 
of the ROD amendment will impact project schedule and cost. 
 
The waste classification of K Basin sludge is under review and, based on the outcome of that review, 
cost and schedule impacts are possible. 
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Safety Overview 
 
The focus of this section is to document trends in occurrences.  FH continues to focus on improving 
safety through the efforts of the PHMC workforce as they implement the Integrated Environmental 
Safety and Health Management System, work towards achieving Voluntary Protection Program “Star” 
status, and accomplish work through Enhanced Work Planning.  Safety and health statistical data is 
presented below.  The safety charts are reported according to Occupational Safety and Health 
Administration (OSHA) standards.  
 

Total OSHA Recordable Case Rate:  FH finished FY 2004 with the lowest 
rate on record, a rate of 1.1 cases per 200,000 hours.  This marks a significant reduction from the 
previous plateau of 1.5 cases per 200,000 hours. 
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OSHA Days Away From Work (DAFW) Case Rate:  The Safe 
Hours total is currently 5,947,357.  There have been no new DAFW cases since March 2004.  The rate 
has been below average for the past six months in a row; a seventh month will be a significant 
decrease. 
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First Aid Case Rate:  There has been a steady, long term increasing trend in the First 
Aid Case Rate over the past three years.  This increasing trend does show summer cycles within the 
trend due to insect and wind related cases in the summer season.  There was a significant decrease in 
September 2004 in the First Aid Case Rate. 
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Safety Cost Index:  The data are stable on a 5.3 rate, which is considerably below the 
DOE Complex 9.96 cents per hour rate. 
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FY 2004 FH Funds vs. Spend Forecast ($M) 
 

 

2012 Accelerated 
Completion

2035 Accelerated 
Completion

Other

Nuclear Materials Stabilization & Disposition RL-0011 $152.1 $140.2 $11.9

SNF Stabilization & Disposition RL-0012 $191.5 $191.8 -$0.3

Solid Waste Stabilization & Disposition RL-0013 $140.2 $138.3 $1.9

Safeguards & Security RL-0020 $57.3 $54.8 $2.5

Soil & Water Remediation, Groundwater/Vadose Zone RL-0030 $37.0 $35.2 $1.8

Nuclear Facility D&D, Remainder of Hanford RL-0040 $74.9 $67.2 $7.7

Nuclear Facility D&D, River Corridor Closure RL-0041 $12.4 $11.0 $1.4

Nuclear Facility D&D, FFTF Project RL-0042 $42.5 $40.3 $2.2

Operate Waste Disposal Facility RL-0080 $3.0 $3.0 $0.0

$710.8 $681.8 $13.0 $11.3 $4.7
NOTE:  Numbers are rounded to the nearest $M.

FY 2004 Fiscal 
Year Spend 

Forecast

Control Point

Total FH

PBS Title PBS

FY 2004 
Anticipated 

Funding with 
carryover

 
 

FY 2004 Schedule/Cost Performance ($M) 
 
The following provides a brief synopsis of overall PHMC contract cost/schedule performance. 

Budgeted Cost of 
Work Scheduled

Budgeted Cost 
of Work 

Performed

Actual Cost of 
Work 

Performed
Schedule 

Variance $
Schedule 

Variance %
Cost Variance 

$
Cost Variance 

%
Budget At 

Completion

RL-0011 Nuclear Materials Stabilization & Disposition $151.6 $141.2 $140.2 -$10.4 -6.9% $1.0 0.7% $151.6

RL-0012 SNF Stabilization & Disposition $159.6 $159.4 $191.8 -$0.2 -0.1% -$32.3 -20.3% $159.6

RL-0013 Solid Waste Stabilization & Disposition $134.0 $141.5 $138.3 $7.5 5.6% $3.2 2.2% $134.0

RL-0020 Safeguards & Security $55.8 $55.8 $54.7 $0.0 0.0% $1.0 1.9% $55.8

RL-0030 Soil & Water Remediation, Groundwater/Vadose Z $35.5 $35.4 $35.2 -$0.1 -0.3% $0.2 0.5% $35.5

RL-0040 Nuclear Facility D&D, Remainder of Hanford $64.2 $58.4 $67.2 -$5.7 -8.9% -$8.8 -15.0% $64.2

RL-0041 Nuclear Facility D&D, River Corridor Closure $11.0 $11.2 $11.0 $0.2 2.0% $0.2 1.6% $11.0

RL-0042 Nuclear Facility D&D, FFTF Project $41.8 $39.5 $40.3 -$2.3 -5.6% -$0.8 -2.0% $41.8

RL-0080 Operate Waste Disposal Facility $3.2 $3.9 $3.0 $0.8 24.0% $0.9 23.1% $3.2

Subtotal Sub-project Work scope $656.6 $646.4 $681.8 -$10.2 -1.6% -$35.4 -5.5% $656.6
4.4.6.1+.2 Request for Services & National Programs $17.1 $17.1 $14.3 $0.0 0.0% $2.7 16.0% $17.1

4.4.6.3 Work Orders from PNNL $7.8 $7.8 $7.1 $0.0 0.0% $0.7 9.3% $7.8

4.4.6.4 Work Orders from BHI $2.7 $2.7 $2.2 $0.0 -0.6% $0.5 18.9% $2.7

4.4.6.5+.6+.Work Orders from BNI/HEHF/AMH $0.7 $0.7 $0.6 $0.0 0.0% $0.1 13.8% $0.7

4.4.6.7+.8 Work Orders from CH2M HILL $43.4 $43.5 $37.7 $0.1 0.2% $5.8 13.2% $43.4

Total Work For Others $71.7 $71.7 $61.9 $0.0 0.1% $9.8 13.7% $71.7
Total FH Contract Work scope $728.3 $718.1 $743.7 -$10.2 -1.4% -$25.6 -3.6% $728.3
Variance threshold is +/- $1M or 10%

Fiscal Year To Date ($M)

 
 
Schedule Performance:  Fiscal year to date (FYTD) schedule performance reflects a -$10.2M/-1.4% 
unfavorable schedule variance.  The established threshold is +/-10% or $1M.  The significant 
schedule variances are discussed in the following sections:  Nuclear Materials Stabilization and 
Disposition (Section B); Solid Waste Stabilization and Disposition (Section F); Nuclear Facility D&D, 
Remainder of Hanford (Section D); Nuclear Facility D&D, FFTF Project (Section E); and Operate Waste 
Disposal Facility (Section F). 
 
Cost Performance:  FYTD cost performance reflects a -$25.6M/-3.6% unfavorable cost variance.  
The established threshold is +/-10% or $1M.  The significant cost variances are discussed in the 
following sections:  Nuclear Materials Stabilization and Disposition (Section B); Spent Nuclear Fuel 
Stabilization and Disposition (Section C); Solid Waste Stabilization and Disposition (Section F); 
Safeguards and Security (Section H); Nuclear Facility D&D, Remainder of Hanford (Section D); 
Operate Waste Disposal Facility (Section F); and Work for Others (Section I).  
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FY 2004 Schedule/Cost Performance, continued 
 

Performance Status  
FYTD and Monthly ($M)

25.0

47.5

70.0

92.5

115.0
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40.0

216.3

392.5

568.8

745.0

FY
TD

 P
er

fo
rm

an
ce

Monthly BCWS 57.0 62.1 58.9 66.9 62.3 51.3 73.4 62.7 56.8 27.7 57.3 91.9

Monthly BCWP 47.6 59.0 50.3 61.0 46.9 32.1 60.6 55.9 56.3 113.3 57.2 78.0

Monthly ACWP 48.4 57.4 56.6 56.9 60.6 61.7 71.3 64.5 59.9 66.6 58.4 81.4

FYTD BCWS 57.0 119.1 178.0 243.9 307.2 358.5 431.9 493.6 550.4 579.1 636.4 728.3

FYTD BCWP 47.6 106.7 157.0 218.0 264.9 297.0 357.6 412.5 469.7 583.0 640.2 718.1

FYTD ACWP  48.4 105.8 162.3 219.3 279.8 341.5 412.8 477.4 536.8 603.9 662.3 743.7

Oct-03 Nov-03 Dec-03 Jan-04 Feb-04 Mar-04 Apr-04 May-04 Jun-04 Jul-04 Aug-04 Sep-04

 
  

Milestone Performance 
 

Milestones represent significant events in project execution.  Milestones are established to provide 
high-level visibility to critical deliverables and specific status on the accomplishment of these key 
events.  Because of the relative importance of milestones, the ability to track and assess milestone 
performance provides an effective tool for managing the PHMC contract.  FY 2004 milestone 
information is based upon the current baseline including RL-approved changes.  Changes in both the 
number and type of milestones from month to month are the result of Baseline Change Requests 
approved during the year. 
 
Fiscal year milestone performance shows no enforceable agreement milestones are overdue.  
Milestone M-34-18B, Complete Removal of all K Basins SNF, originally due July 31, 2004, was 
completed on October 15, 2004. 
 

FISCAL YEAR-TO-DATE

MILESTONE TYPE
Completed 

Early

Completed 
On 

Schedule

Completed 
Late

Overdue
Forecast 

Early

Forecast 
On 

Schedule

Forecast 
Late

Total FY 
2004

Enforceable Agreement 0 0 1 0 2 6 1 10
DOE-HQ 0 0 0 0 0 1 2 3

RL 1 0 0 0 0 6 2 9
Total FH 1 0 1 0 2 13 5 22

REMAINING SCHEDULED
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Gold Metrics 
 
Note:  RL/HQ metrics relate to the Integrated Planning and Accountability System (IPABS).  IPABS 
quantities are reported monthly to DOE-HQ. 
 

1st 2nd 3rd Jul Aug Sep 4th FY 2004 
Qtr Qtr Qtr 2004 2004 2004 Qtr Total

Planned   600   300      -           -           -           -           -   900
Actual   800   100      -   Completed February 2004 900
Planned      -     176      -           -           -           -           -   176
Actual      -        -        -   Completed August 2003         - 

Planned     49     50     49        17        18        17        52 200
Actual     72     61   117        36        78        14      128 427
Planned   665   333   833      448      471      573   1,492 3,323
Actual   658   919   730      489      507      309   1,306 3,848
Planned  189  181  181       81        -          -          81 632
Actual  160  134  125       91       49       15      155 654
Planned     -       -       -          -          -           2          2 2
Actual      1     -        3         2        -           2          4 8
Planned      -        -        -           -           -           -           -           - 
Actual      2     -       -          -           1        -            1 3
Planned      -        -        -           -           -            3          3 3
Actual      4     -       -          -         21         7        28 32

Measure/Units

Industrial Facility Completions 
(# of facilities)

Plutonium Metal or Oxide 
packaged for long-term storage 
(# of container equivalents)
Plutonium or Uranium Residues 
packaged for disposition 
(kg/bulk)
Transuranic Waste shipped for 
disposal at WIPP (cubic meters)

Spent Nuclear Fuel packaged 
for final disposition (MTHM)

Low-Level and Mixed Low-Level 
Waste disposed (cubic meters)

Nuclear Facility Completions (# 
of facilities)
Radioactive Facility 
Completions (# of facilities)

 
 

Government Furnished Services/Items (GFS/I) 
 
Listed below are the near-term RL action/commitments required to support FH’s accelerated cleanup. 
Only data for the next 30 days (including any open GFS/I from prior periods) are shown.  Items in 
“gold” reflect the affected Performance Incentive.  Items in “pink” reflect an overdue status. 
 
NOTE:  GFS/I data is through October 19, 2004. 
 

Ref. 
ID 

SOW 
Section 

WBS 
Scope Resp. Req’rmt GFS/GFI 

RL Letter 
No. & 
Date 

Completed

FH 
Submittal 

FH Letter 
No. & 
Date 

Completed
GF0112 C.2.2.1.2.4 

Disposition 
SNM 

WBS 
4.1.2.2.4 
Disposition 
SNM 
Disposition 
SNM 

Plutonium 
Finishing 
Plant 
Closure 

 DE-AC06-
96RL13200, 
C.2.2.1.2, 
"Disposition 
SNM", 
GF0112 
 
DE-AC06-
96RL13200, 
RL-011, 1b 

Authorization 
to ship Hanford 
Plutonium to 
Savannah River 
Site or other 
location. 
Commitment: 
30 August 
2004 
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GFS/I, continued 
 

Ref. 
ID 

SOW 
Section 

WBS 
Scope Resp. Req’rmt GFS/GFI

RL Letter 
No. & 
Date 

Completed

FH 
Submittal 

FH Letter 
No. & 
Date 

Completed
Approve updates to the Annual 

Performance Objectives, Measures, and 
Commitments Report within 30 days of 

submittal 

GF0089 C.5.1.2 
Integrated 
Safety 
Management 
System 

WBS 4.4.3.4 
Safety and 
Health 
Management 
Integrated 
Safety 
Management 
System 

Safety & 
Health 

 DE-AC06-
96RL13200, 
C.5.1, 
"Integrated 
Safety 
Management 
System", 
GF0089 

Approve 
updates to the 
Annual 
Performance 
Objectives, 
Measures and 
Commitments 
Report within 
30 days of 
submittal 
Commitment: 
1 October 
2004 

  FY 2005 
Performance 
Objectives, 
Measures, and 
Commitments 
Report 
Planned: 1 
September 
2004 

FH-0402747 
Completed: 1 
September 
2004 

Approve quarterly updates of the Startup 
Notification Report within 30 days of 

submittal 

GF0117 C.5.1.3 
Nuclear 
Safety 

WBS 4.4.3.7 
Nuclear Safety 
Nuclear 
Safety 

Regulatory 
Compliance 

 DE-AC06-
96RL13200, 
C.5.1, 
"Nuclear 
Safety", 
GF0117 Approve 

quarterly 
update of the 
Startup 
Notification 
Report within 
30 days of 
submittal (2004, 
4th Quarter) 
Commitment: 
28 October 
2004 

  Quarterly 
Update of the 
Startup 
Notification 
Report for Fluor 
Hanford 
Managed 
Facilities (2004 
4th Quarter) 
Planned: 20 
October 2004 

FH-0402909 
Completed: 
28 September 
2004 
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Contract Deliverables 
 
Listed below are the near-term FH action/commitments required to support FH’s accelerated cleanup. 
Only data for the next 30 days (including any open Contract Deliverables from prior periods) are 
shown.  Items in “gold” reflect the affected Performance Incentive.  Items in “pink” reflect an overdue 
status. 
 
NOTE:  All contract deliverable data is through October 19, 2004. 
 

Ref. 
ID 

SOW 
Section 

WBS 
Scope Resp. Req’mt Deliverable

FH Letter 
No. & 
Date 

Completed 

Needed 
GFS/GFI 

RL Letter 
No. & 
Date 

Completed
Authorization Agreement for K-Basins 

(review and update yearly) 
CD0001 C.2.1.1.1.1 

Maintain 
Safe & 
Compliant 
100 K Area 
Facilities 

WBS 4.1.1.1.7 
SNF Project 
Management 
Maintain and 
Update 
Safety Basis 
and 
Authorization 
Agreement 
for SNF 
Facilities 

Spent Nuclear Fuel  DE-AC06-
96RL13200, 
C.2.1.1.1, 
"Maintain 
Safe & 
Compliant 
100 K Area 
Facilities", 
CD0001 
 
DE-AC06-
96RL13200, 
H.41 

Authorization 
Agreement for 
K-Basins (2004)
Planned: 31 
October 2004 

      

CD0318 C.2.1.1.1.3 
Remove K 
Basins SNF 

WBS 4.1.1.1.2 
K Basins 
Operations 
Remove SNF 
from KW in 
Loaded MCOs 

Spent Nuclear Fuel  DE-AC06-
96RL13200, 
C.2.1.1.1, 
"Remove K 
Basins 
SNF", 
CD0318 
 
DE-AC06-
96RL13200, 
RL-012, 
1a(2) 

SNF removed 
from K-West 
Basin 
Planned: 31 
August 2004 

Completed 
10/15/04, letter 
in process. 

    

CD0320 C.2.1.1.1.5 
Remove K 
Basins 
Sludge 

WBS 4.1.1.1.4 
Sludge 
Retrieval & 
Disposition 
Remove KE 
Basin Sludge 

Sludge Retrieval and 
Disposition 

 DE-AC06-
96RL13200, 
C.2.1.1.1, 
"Remove K 
Basins 
Sludge", 
CD0320 

M-034-33A: K 
East sludge 
containerization 
initiated 
Commitment: 
31 October 
2004 
Planned: 31 
October 2004 

      

Authorization Agreement for Waste 
Encapsulation Storage Facility (review and 

update yearly) 

CD0027 C.2.2.1.3.1 
Maintain 
Safe and 
Compliant 
WESF 

WBS 4.1.2.3.1 
Maintain Safe 
and Compliant 
WESF 
Maintain 
Safe and 
Compliant 
WESF 

Waste 
Disposal/Groundwater 
Remediation 

 DE-AC06-
96RL13200, 
C.2.2.1.3, 
"Maintain 
Safe and 
Compliant 
WESF", 
CD0027 
 
DE-AC06-
96RL13200, 
H.41 

Authorization 
Agreement for 
WESF (2004) 
Planned: 30 
October 2004 
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Contract Deliverables, continued 
 

ST 4500 and ST 4502 Discharge 
Monitoring Reports for the 200 

Area Effluent Treatment and 
Treated Effluent Disposal Facilities 

(Quarterly) 

CD0315 C.3.7.1 
Maintain 
Safe & 
Compliant 
200 Area 
Effluent 
Treatment 
Facility 
Operations 

WBS 4.2.6 
200 Area 
Liquid 
Effluent 
Facilities 
Maintain 
Safe & 
Compliant 
200 Area 
Effluent 
Treatment 
Facility 
Operations 

Waste 
Disposal/Groundwater 
Remediation 

 DE-AC06-
96RL13200, 
C.3.7, 
"Maintain 
Safe & 
Compliant 
200 Area 
Effluent 
Treatment 
Facility 
Operations", 
CD0315 

ST 4500 and 
ST 4502 
Discharge 
Monitoring 
Reports for 
the 200 Area 
Effluent 
Treatment and 
Treated 
Effluent 
Disposal 
Facilities 
(2004, 4th 
Quarter) 
Planned: 15 
November 
2004 

      

Submittal of Department of Natural 
Resources Land Lease Monitoring 

Report (Monthly) 

CD0108 C.3.9.1 
Maintain 
Safe & 
Compliant 
300 Area 
TEDF 
Operations 

WBS 4.2.7 
300 Area 
Liquid 
Effluent 
Facilities 
Maintain 
Safe & 
Compliant 
300 Area 
TEDF 
Operations 

Waste 
Disposal/Groundwater 
Remediation 

 DE-AC06-
96RL13200, 
C.3.9, 
"Maintain 
Safe & 
Compliant 
300 Area 
TEDF 
Operations", 
CD0108 

Submittal of 
Department of 
Natural 
Resources 
Land Lease 
Monitoring 
Report (2004, 
September) 
Planned: 31 
October 
2004 

      

Personal Property Furnished to 
Non-Federal Recipients Report 

(Annual) 

CD0096 C.4.2.2 
Asset 
Disposition 
(Investment 
Recovery 
Operations) 

WBS 
4.3.1.7.8 
Acquisition 
and Materials 
Management 
Asset 
Disposition 
(Investment 
Recovery 
Operations) 

Business Services  DE-AC06-
96RL13200, 
C.4.2, "Asset 
Disposition 
(Investment 
Recovery 
Operations)", 
CD0096 

Personal 
Property 
Furnished to 
Non-Federal 
Recipients 
Report (2004)
Planned: 15 
November 
2004 

      

Utilization and Disposal of Excess & 
Surplus Personal Property Report 

(Annual) 

CD0097 C.4.2.2 
Asset 
Disposition 
(Investment 
Recovery 
Operations) 

WBS 
4.3.1.7.8 
Acquisition 
and Materials 
Management 
Asset 
Disposition 
(Investment 
Recovery 
Operations) 

Business Services  DE-AC06-
96RL13200, 
C.4.2, "Asset 
Disposition 
(Investment 
Recovery 
Operations)", 
CD0097 

Utilization and 
Disposal of 
Excess & 
Surplus 
Personal 
Property 
Report (2004)
Planned: 31 
October 
2004 
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Contract Deliverables, continued 
 

Federal Automotive Statistical Tool 
(FAST) Report (Annual) 

CD0101 C.4.2.16 
Fleet 
Maintenance 

WBS 4.3.1.3 
Fleet Services 
Fleet 
Maintenance 

Closure Services & 
Infrastructure 

 DE-AC06-
96RL13200, 
C.4.2, "Fleet 
Maintenance", 
CD0101 

Federal 
Automotive 
Statistical 
Tool (FAST) 
Report (CY 
2004) 
Planned: 1 
November 
2004 

      

Activities Generating Precious 
Metals/Report (Annual) 

CD0113 C.4.2.34 
Property 
System 
Management 

WBS 4.3.1.7.8 
Acquisition and 
Materials 
Management 
Property 
System 
Management 

Business Services  DE-AC06-
96RL13200, 
C.4.2, 
"Property 
System 
Management", 
CD0113 

Activities 
Generating 
Precious 
Metals/Report 
(2004) 
Planned: 31 
October 
2004 

      

Physical Inventory Report 
(Annual)  

CD0111 C.4.2.34 
Property 
System 
Management 

WBS 4.3.1.7.8 
Acquisition and 
Materials 
Management 
Property 
System 
Management 

Business Services  DE-AC06-
96RL13200, 
C.4.2, 
"Property 
System 
Management", 
CD0111 

Physical 
Inventory 
Report 
(2004)  
Planned: 1 
November 
2004 

      

Nuclear Material Accountability 
Transaction Data Report (Monthly)

CD0114 C.4.2.41 
Safeguards 
& Security 

WBS 4.3.5.6 
Material Control 
and 
Accountability 
Material 
Control and 
Accountability 

Safety & Health  DE-AC06-
96RL13200, 
C.4.2, 
"Safeguards & 
Security", 
CD0114 

Nuclear 
Material 
Accountability 
Transaction 
Data Report 
(FY2004 
October) 
Planned: 13 
November 
2004 

      

Nuclear Material Balance Report 
(Monthly) 

Nuclear 
Material 
Balance 
Report 
(FY2004 
September) 
Planned: 15 
October 
2004 

      

CD0115 C.4.2.41 
Safeguards 
& Security 

WBS 4.3.5.6 
Material Control 
and 
Accountability 
Material 
Control and 
Accountability 

Safety & Health  DE-AC06-
96RL13200, 
C.4.2, 
"Safeguards & 
Security", 
CD0115 

Nuclear 
Material 
Balance 
Report 
(FY2005 
October) 
Planned: 17 
November 
2004 
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Contract Deliverables, continued 
 

Quarterly Classification Officers 
Report  

CD0119 C.4.2.41 
Safeguards & 
Security 

WBS 4.3.5.3 
Information 
Security 
Information 
Security 

Safety & Health  DE-AC06-
96RL13200, 
C.4.2, 
"Safeguards & 
Security", 
CD0119 

Quarterly 
Classification 
Officers Report 
(2004 4th 
Quarter) 
Planned: 20 
October 2004 

      

Quarterly Cross-Connection 
Control Master Deficiency 

List/Report 

CD0129 C.4.2.52 
Utilities 
Operations 
and 
Maintenance--
Water 
Compliance 
and Sampling 

WBS 4.3.1.1.3 
Water 
Compliance and 
Sampling 
Utilities 
Operations 
and 
Maintenance--
Water 
Compliance 
and Sampling 

Closure Services 
& Infrastructure 

 DE-AC06-
96RL13200, 
C.4.2, "Utilities 
Operations and 
Maintenance--
Water 
Compliance 
and Sampling", 
CD0129 

Quarterly Cross-
Connection 
Control Master 
Deficiency 
List/Report (2004 
4th Quarter) 
Planned: 30 
October 2004 

      

200E, 200W, 300, 400 Area 
Drinking Water Report (Monthly)

CD0300 C.4.2.52 
Utilities 
Operations 
and 
Maintenance--
Water 
Compliance 
and Sampling 

WBS 4.3.1.1.3 
Water 
Compliance and 
Sampling 
Utilities 
Operations 
and 
Maintenance--
Water 
Compliance 
and Sampling 

Closure Services 
& Infrastructure 

 DE-AC06-
96RL13200, 
C.4.2, "Utilities 
Operations and 
Maintenance--
Water 
Compliance 
and Sampling", 
CD0300 

200E, 200W, 300, 
400 Area Drinking 
Water Report 
(2004, October) 
Planned: 10 
November 2004

      

Quarterly NESHAP Status Report CD0147 C.5.1.1 
Environmental 
Protection 

WBS 4.4.3.3 
Environmental 
Protection 
Environmental 
Protection 

Regulatory 
Compliance 

 DE-AC06-
96RL13200, 
C.5.1, 
"Environmental 
Protection", 
CD0147 

Quarterly NESHAP 
Status Reports 
(2005 1st Quarter)
Planned: 25 
October 2004 

      

Un-reviewed Safety Question 
Summary Report for each FH 
managed category 1, 2, and 3 

nuclear facilities (Annual) 
Un-reviewed 
Safety Question 
Summary Report 
for T-Plant (2004)
Planned: 30 
October 2004 

      

CD0182 C.5.1.3 
Nuclear 
Safety 

WBS 4.4.3.7 
Nuclear Safety 
Nuclear 
Safety 

Regulatory 
Compliance 

 DE-AC06-
96RL13200, 
C.5.1, "Nuclear 
Safety", 
CD0182 

Un-reviewed 
Safety Question 
Summary Report 
for the 200 North 
Building (2004) 
Planned: 30 
October 2004 
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Contract Deliverables, continued 
 

Conference Management Report 
(Quarterly) 

CD0270 C.5.3.1 
Accounting 
System 

WBS 4.4.2 
Financial 
Systems 
Accounting 
System 

Business Services  DE-AC06-
96RL13200, 
C.5.3, 
"Accounting 
System", 
CD0270 

Conference 
Management 
Report (2004 
4th Quarter)
Planned: 11 
October 
2004 

      

U.S. Department of Labor Form 5500 
- Annual Return of Fiduciary of 

Employer Benefit Trust (Annual) 

CD0177 C.5.3.1 
Accounting 
System 

WBS 4.4.2 
Financial 
Systems 
Accounting 
System 

Business Services  DE-AC06-
96RL13200, 
C.5.3, 
"Accounting 
System", 
CD0177 
 
DE-AC06-
96RL13200, 
J, APP. B, 
4.3.2B(2) 

U.S. 
Department 
of Labor 
Form 5500 - 
Annual 
Return of 
Fiduciary of 
Employer 
Benefit Trust 
(2004) 
Planned: 15 
October 
2004 

      

Depreciation Charges (Monthly) CD0271 C.5.3.1 
Accounting 
System 

WBS 4.4.2 
Financial 
Systems 
Accounting 
System 

Business Services  DE-AC06-
96RL13200, 
C.5.3, 
"Accounting 
System", 
CD0271 

Depreciation 
Charges 
(FY2005 
October) 
Planned: 10 
November 
2004 

      

Department Inventory Management 
System (DIMS) Report (Quarterly) 

CD0308 C.5.3.1 
Accounting 
System 

WBS 4.4.2 
Financial 
Systems 
Accounting 
System 

Business Services  DE-AC06-
96RL13200, 
C.5.3, 
"Accounting 
System", 
CD0308 

Department 
Inventory 
Management 
System 
(DIMS) 
Report 
(2004, 4th 
Quarter) 
Planned: 15 
October 
2004 

      

Financial Information System (FIS) 
Management & Reporting System 
(MARS) (Month-End Deadlines) 

CD0173 C.5.3.1 
Accounting 
System 

WBS 4.4.2 
Financial 
Systems 
Accounting 
System 

Business Services  DE-AC06-
96RL13200, 
C.5.3, 
"Accounting 
System", 
CD0173 Financial 

Information 
System (FIS) 
Management 
& Reporting 
System 
(MARS) 
(FY2005 
October) 
Planned: 10 
November 
2004 
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Contract Deliverables, continued 
 

Fiscal Year 200X Year-End 
Requirements and FY200X Planning 

Requirements (Annual) 

CD0279 C.5.3.1 
Accounting 
System 

WBS 4.4.2 
Financial 
Systems 
Accounting 
System 

Business Services  DE-AC06-
96RL13200, 
C.5.3, 
"Accounting 
System", 
CD0279 Fiscal Year 

200X Year-
End 
Requirements 
and FY200X 
Planning 
Requirements 
(FY2004) 
Planned: 2 
November 
2004 

      

Fluor Hanford, Inc., Cost Submittal 
FHXXXX (Monthly) 

CD0281 C.5.3.1 
Accounting 
System 

WBS 4.4.2 
Financial 
Systems 
Accounting 
System 

Business Services  DE-AC06-
96RL13200, 
C.5.3, 
"Accounting 
System", 
CD0281 

Fluor 
Hanford, 
Inc., Cost 
Submittal 
FHXXXX 
(FY2005 
October) 
Planned: 10 
November 
2004 

      

Reconciliation of Activities Charged 
to Suspense Debits and Budget and 
Reporting (B&R) Number (Monthly) 

CD0294 C.5.3.1 
Accounting 
System 

WBS 4.4.2 
Financial 
Systems 
Accounting 
System 

Business Services  DE-AC06-
96RL13200, 
C.5.3, 
"Accounting 
System", 
CD0294 Reconciliation 

of Activities 
Charged to 
Suspense 
Debits and 
B&R Number 
(FY2005, 
October) 
Planned: 10 
November 
2004 

      

Annual Report on Contractor 
Workforce Restructuring 

CD0309 C.5.3.4 
Contract 
Reporting 

WBS 4.4.3.14 
Work Force 
Services 
Contract 
Reporting 
(Human 
Resources) 

Workforce Services  DE-AC06-
96RL13200, 
C.5.3, 
"Contract 
Reporting", 
CD0309 

Annual 
Report on 
Contractor 
Workforce 
Restructuring 
(2004) 
Planned: 27 
October 
2004 

      

RL/Contractor Performance 
Management Meeting (PMM) 

(Quarterly) 

CD0170 C.5.3.4 
Contract 
Reporting 

WBS 4.4.4 
PHMC 
Planning and 
Integration 
Contract 
Reporting 
(Baseline) 

Project Systems & 
Support 

 DE-AC06-
96RL13200, 
C.5.3, 
"Contract 
Reporting", 
CD0170 RL/Contractor 

PMM (2004 
Quarter 4) 
Planned: 15 
November 
2004 
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Contract Deliverables, continued 
 

Project Hanford Management 
Contract Performance Report 

(Monthly) 

CD0169 C.5.3.4 
Contract 
Reporting 

WBS 4.4.4 
PHMC Planning 
and Integration 
Contract 
Reporting 
(Baseline) 

Project Systems 
& Support 

 DE-AC06-
96RL13200, 
C.5.3, 
"Contract 
Reporting", 
CD0169 Project 

Hanford 
Management 
Contract 
Performance 
Report 
(9/2004) 
Planned: 29 
October 
2004 

      

Standard Form 294, Subcontracting 
Report for Individual Contracts 

(Semi-Annual) 

CD0176 C.5.3.4 
Contract 
Reporting 

WBS 4.3.1.7.8 
Acquisition and 
Materials 
Management 
Contract 
Reporting 
(Acquisitions) 

Business Services  DE-AC06-
96RL13200, 
C.5.3, 
"Contract 
Reporting", 
CD0176 
 
DE-AC06-
96RL13200, 
I.28(j) 

Standard Form 
294, 
Subcontracting 
Report for 
Individual 
Contracts 
(2004 2nd 
Half) 
Planned: 30 
October 
2004 

      

Legal Resources Management Plan 
(Annual) 

CD0194 C.5.4 
Legal 
Services and 
Litigation 
Management 

WBS 4.4.3.6 
Legal Services 
and Litigation 
Management 
Legal 
Services and 
Litigation 
Management 

Business Services  DE-AC06-
96RL13200, 
C.5.4, "Legal 
Services and 
Litigation 
Management", 
CD0194 

Legal 
Resources 
Management 
Plan (2004) 
Planned: 31 
October 
2004 

      

Lessons Learned Report (Legal) 
(Quarterly) 

CD0287 C.5.4 
Legal 
Services and 
Litigation 
Management 

WBS 4.4.3.6 
Legal Services 
and Litigation 
Management 
Legal 
Services and 
Litigation 
Management 

Business Services  DE-AC06-
96RL13200, 
C.5.4, "Legal 
Services and 
Litigation 
Management", 
CD0287 

Lessons 
Learned 
Report (Legal) 
(FY2004) 
Planned: 30 
October 
2004 

      

FH Annual Energy Management 
Report 

CD0210 C.5.9.4 
Energy 
Management 

WBS 4.3.1.1.1 
Electrical 
Utilities 
Energy 
Management 

Closure Services 
& Infrastructure 

 DE-AC06-
96RL13200, 
C.5.9, "Energy 
Management", 
CD0210 

FH Annual 
Energy 
Management 
Report (2004)
Planned: 9 
November 
2004 

      

 


